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8) Develop FS schedule
9) Document this planning agreement as the basis for indindual OU FS development

10) Present FS process and planning agreement to the Department of Energy, Rocky
Flats Office (DOE, RFO) and Agency Project Managers to educate and reinforce the
agreement

The FS outhine will be developed for a meeting with DOE, RFO representatives by

December 1, 1993 The outline and agreement objectives can be refined at that time
Following concurrence from DOE, RFO, meetings with the Agencies could begin December 8,
1993

Please call me, or Michael Guillaume of my staff at 966-8557, if you have further
questions
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W S Busby

Acting Director

ERM/Remediation Project Management
EG&G Rocky Flats, Inc.
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